



Alliant Energy Center Comprehensive Plan Master Plan Oversight Committee

Progress Report May 2018

The May 21st AEC Oversight Committee is cancelled. Please plan to attend the June 18th AEC Oversight Committee meeting where Perkins + Will, the master plan consultant, will present their initial findings and concept plan alternatives. Accordingly, the June meeting is anticipated to last until 5:30pm.

Work Completed in April/May

- Vandewalle worked with Wood Communications to release May e-newsletter from Committee
- AEC staff and Vandewalle met to discuss the AEC Year-End 2017 Financial Report
- AEC staff and Vandewalle held monthly coordination meeting with Perkins + Will
- Perkins + Will continues work on discovery phase of master planning process
- Destination District Vision & Strategy funders met to refine project scope and process

Focus of Work in May/June

- Perkins + Will to prepare initial findings and concept plan alternatives
- Perkins + Will to begin quantitative analysis for facility improvements prioritization
- Perkins + Will to host first public event tentatively scheduled for June 18th
- Vandewalle to host first adjoining neighborhoods meeting at the end of May/first part of June
- Vandewalle/Wood to work on developing next e-newsletter from Oversight Committee for early June distribution
- Destination District & Vision Strategy commences