

# PRELIMINARY TIMELINE

VISIT: <https://aecstudy.countyofdane.com>

	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER
OVERSIGHT COMMITTEE	<b>ALLIANT ENERGY CENTER MASTER PLANNING PROCESS:</b>										
	<p><b>T A S K S</b></p> <ul style="list-style-type: none"> <li>Master Plan RFP Status</li> <li>Draft Schedule/ Workplan</li> </ul>	<ul style="list-style-type: none"> <li>Facility Improvement Prioritization Discussions</li> </ul>	<ul style="list-style-type: none"> <li>Facility Improvement Prioritization Discussions</li> </ul>	<ul style="list-style-type: none"> <li>Facility Improvement Prioritization Discussions</li> </ul>	<ul style="list-style-type: none"> <li>Finalize Initial Facility Improvement Priorities</li> </ul>	<ul style="list-style-type: none"> <li>Begin Funding &amp; Governance Alternatives</li> </ul>		<ul style="list-style-type: none"> <li>Funding &amp; Governance Alternatives</li> </ul>		<ul style="list-style-type: none"> <li>Funding &amp; Governance Alternatives</li> </ul>	<ul style="list-style-type: none"> <li>Final Funding &amp; Governance Strategy</li> </ul>
CAMPUS MASTER PLANNING CONSULTANT	<b>DESTINATION DISTRICT VISION &amp; STRATEGY (DDVS) PROCESS:</b>										
	<p><b>T A S K S</b></p> <ul style="list-style-type: none"> <li>Proposals Due</li> </ul>	<ul style="list-style-type: none"> <li>Consultant Interviews &amp; Selection</li> </ul>	<p>PROJECT KICK-OFF:</p> <ul style="list-style-type: none"> <li>Scope &amp; Schedule Review</li> <li>Past Plans &amp; Vision Review</li> <li>Data Review</li> </ul>	<ul style="list-style-type: none"> <li>Kick Off Meeting &amp; Visioning with Oversight Committee</li> <li>Existing Document &amp; Data Review</li> <li>Campus Inspection &amp; Assessment</li> <li>Facility Analysis</li> </ul>	<ul style="list-style-type: none"> <li>Finalize Existing Document &amp; Date Review</li> <li>Finalize Campus Inspection &amp; Assessment</li> <li>Finalize Facility Analysis</li> <li>Submission of Discovery Documentation</li> <li>Building Program</li> <li>Concept Plans</li> <li>Master Plan Concepts</li> <li>Begin Commercial/ Hospitality Alternatives</li> </ul>	<ul style="list-style-type: none"> <li>Finalize Building Program</li> <li>Finalize Concept Plans</li> <li>Master Plan Concepts</li> <li>Finalize Commercial/ Hospitality Alternatives</li> <li>Test Selected Concept</li> </ul>	<ul style="list-style-type: none"> <li>Preliminary Draft Report</li> </ul>	<ul style="list-style-type: none"> <li>Submission of Ideas Documentation</li> <li>Finalize Master Plan Concepts</li> <li>Test Selected Concept</li> <li>Refine Preferred Concept</li> <li>Cost Estimate</li> <li>Draft Recommendations &amp; Phasing</li> <li>Define Phasing Priorities</li> </ul>	<ul style="list-style-type: none"> <li>Draft Recommendations &amp; Phasing</li> <li>Define Phasing Priorities</li> <li>Finalize Master Plan</li> <li>Draft Report</li> </ul>	<ul style="list-style-type: none"> <li>Finalize Master Plan</li> <li>Finalize Recommendations</li> <li>Submission of Implementation</li> <li>Draft Report</li> <li>Finalize Phasing Priorities</li> </ul>	<ul style="list-style-type: none"> <li>Finalize Document</li> </ul>

**CAMPUS MASTER PLAN / OVERSIGHT MEETING**

**CAMPUS MASTER PLAN / OVERSIGHT MEETING**

**CAMPUS MASTER PLAN / OVERSIGHT MEETING**

**CAMPUS MASTER PLAN / OVERSIGHT MEETING**

**CAMPUS MASTER PLAN / OVERSIGHT MEETING**

**CAMPUS MASTER PLAN / COUNTY BOARD OF SUPERVISORS**

**MEET WITH PEER REVIEW PANEL**

**PUBLIC MEETING**  
• Concept Plan Alternatives

**MEET WITH PEER REVIEW PANEL**

**MEET WITH USERS PANEL**

**PUBLIC MEETING**  
• Draft Campus Master Plan  
• Draft DDVS

**ADJOINING NEIGHBORHOODS MEETING**

**ADJOINING NEIGHBORHOODS MEETING**

**AD-HOC VISION PANEL MEETING**

**AD-HOC VISION PANEL MEETING**

**PUBLIC MEETING**  
• Concept Alternatives

**AD-HOC VISION PANEL MEETING**